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Remaining Efficiency & In-Lieu Recharge 
Project Options

District Component 4C Projects

Bar One Pipelines – Convert Earth Ditch to Pipeline

Goicoechea River screen & Pipeline – Improve utilization of SW diversions

Component 5C & Plumas In-Lieu Recharge Projects

Williams In-Lieu Recharge – Surface water Pump & Pipeline

DS Pump#1 In-Lieu Recharge – Surface water Pump

DS Pump#11 In-Lieu Recharge – Surface water Pump & Pipeline



Goicoechea Diversion & Pipeline – District 4C

Approved During November Meeting
Materials (Isaacs) $        51,732
Installation (Owner)

November Project Total $    51,732  

• Helps ensure 100% SW utilization
• Improves surface water diversions and tie-in to existing pipeline
• Fields are less dependent on seasonal access than others
• Project could be split 

• Since meeting project has been revised to:
1. Ensure it fits into the budget with other projects
2. Ensure it is completed within Grant period

New Project Estimates
Material (Isaacs) $  38,442.49
Installation (Your H2O Pro) $  56,244.00

New Project Total $ 94,686.49



Bar One Pipelines – District 4C

Revised Quotes
Total Material (Isaacs) $      68,290.74 
Total Installation – two quotes (Your H2O Pro) $      70,992.50 

New Project Total $  139,283.24 

• Converts earthen ditches to irrigation pipelines with grazing valves
• Reduces conveyance losses & improves irrigation application control

November Project Quote Total $  196,884 

• November 2025 – Board approved project in concept but with conditions:
 1) This project be completed as a lower priority to In-Lieu type projects
 2) Work with Vendor(s) and Owner to reduce price to be within budget

• Revised project estimate total is as follows:



District Component 4C 
Budget Summary – Dec 2025

District 4C
Original Grant Component Budgets $ 800,000 
November Grant Modifications +  $ 201,000 

Post Modification Component Total Budget $ 1,001,000

All Committed Projects To Date ($   756,848)

December Remaining Budget $   244,152

Goicoechea Project ($   94,687)
Bar One Project ($ 139,283)

Remaining Budget  $  10,182



District Component 4D
Budget Summary – Dec 2025

(Same as last month)

District 4D
Original Grant Component Budgets $  205,000 
November Grant Modifications -  $   83,000

Post Modification Component Total Budget  $  122,000

All Committed Projects to date  $   75,329

Remaining Budget $ 46,671



District Component 4C & 4D
Possible Projects with Remaining Funds

Component 4C ($10,182)
• 1 Sprinkler Package Conversion – est. $12-15K
• 1 VFD Installation - $7.5K quoted
 

Component 4D ($46,671)
• Weather station - $9K per (quoted)
• Soil Moisture Stations - $5.5K per (quoted)
 



In Progress
Williams In-Lieu Recharge – LWA 5C

Project Total $    186,728

• Converts Pivot irrigation demand from groundwater to surface water
• Consists of Riverscreen, Ditch Pump, and Pipeline
• Material already purchased (Approved during Oct 2025 Board meeting)
• Installation Quote approved Nov 2025 Board meeting
• Contractor (Your H2O Pro) starting work today



DS Ranch Pump#11 In-Lieu Recharge – LWA 5C

Project Total $  131,132

• Converts Pivot irrigation demand from groundwater to surface water
• Consists of Riverscreen, Ditch Pump, & short pipeline
• Field is less dependent on seasonal access than others
• Material and Installation Quotes were approved Nov 2025
• Material has been ordered and partially delivered
• Contractor (Your H2O Pro) can mobilize in X weeks



DS Ranch Pump#1 In-Lieu Recharge – LWA 5C & 
Plumas

Project Total $   74,260

• Converts Pivot irrigation demand from groundwater to surface water
• Consists of Riverscreen & Ditch Pump only
• Field is less dependent on seasonal access than others
• Project Material and Installation approved during Nov Board meeting
• Material Purchase has gone though 
• Installation will be completed later in season. 
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