

**AMENDMENT NO. 2
TO THE
CONSTRUCTION CONTRACT AGREEMENT
BY AND BETWEEN
THE SIERRA VALLEY GROUNDWATER MANAGEMENT DISTRICT
AND
YOUR H2O PRO**

WHEREAS, an agreement was entered into the 20th day of December, 2021, (“Agreement”) by and between the SIERRA VALLEY GROUNDWATER MANAGEMENT DISTRICT (“DISTRICT”), and Your H2O Pro (“CONTRACTOR”), to provide Flow Meter Replacement Project work including installation of flowmeters and modifications to existing pipe and appurtenances; and

WHEREAS, Amendment No. 1 was approved on May 16, 2022;

WHEREAS, the Agreement provides for a termination date of June 15, 2022;

WHEREAS, the Agreement provides for amendments; and

WHEREAS, the parties wish to amend the following parts of the Agreement:

1. Scope of Services (Exhibit A);
2. Budget and Unit Price Schedules (Exhibit B); and
3. Section 1.1 Term of Services.

NOW, THEREFORE, the parties hereto agree to the following:

1. Amend Scope of Services (Exhibit A) to include the following additional Scope of Services:
 - a. Install one 8” flow meter at Roberti Pivot #10 at the pivot point (meter, grounding rings, and gaskets to be provided by District) for LEPA Demonstration Program work
2. Amend the Budget and Unit Price Schedules (Exhibit B) to include additional Budget in the amount of \$3,980.00 based on the following Unit Price:
 - a. Roberti Pivot #10 unit price = \$3,980.00
3. Amend and replace Section 1.1 Term of Services as follows:
 - a. The term of this Agreement shall begin on January 1, 2022, and terminate on October 1, 2022.

In all other respects, the terms of the Agreement are affirmed.

IN WITNESS WHEREOF, the parties hereto have executed this Amendment as of August 15, 2022.

DISTRICT:

CONTRACTOR:

By: _____
Chair

By: _____
Vice President

Approved as to form:

By: _____
District Counsel