

**AMENDMENT NO. 1  
TO THE PROFESSIONAL SERVICE AGREEMENT BY AND BETWEEN  
THE SIERRA VALLEY GROUNDWATER MANAGEMENT DISTRICT AND  
McGINLEY & ASSOCIATES, INC. FOR SUSTAINABLE GROUNDWATER SERVICES**

WHEREAS, an agreement was entered into the 15<sup>th</sup> day of March, 2021, (“Agreement”) by and between the SIERRA VALLEY GROUNDWATER MANAGEMENT DISTRICT (“DISTRICT”), and McGINLEY & ASSOCIATES, INC. (“CONTRACTOR”), to provide sustainable groundwater services; and

WHEREAS, the Agreement provides for a termination date of December 31, 2022; and

WHEREAS, the parties wish to amend the following parts of the Agreement:

1. Scope of Services (Exhibit A); and
2. Budget (Exhibit B); and
3. Schedule (Exhibit C); and

WHEREAS, the Agreement provides for amendments.

NOW, THEREFORE, the parties hereto agree to the following:

1. Amend Scope of Services (Exhibit A), Task 6.3 in its entirety with the following:  
**6.3 Flow Meter Replacement Project and Groundwater Well Network Expansion (OPTIONAL TASK)**

Prepare contractor bid document package for the flow meter replacement project, provide bidding coordination and clarifications, assist with meter quote(s) from vendors/manufactures, provide contractor project start-up and coordination including engineering inspections and daily work coordination, and provide final inspection/sign off on completed contractor work.

Work products by others (Larry Walker Associates) under Category (c) and Category (d) Tasks 4.1 through 4.3 and 4.4(b) will define the groundwater level monitoring network for the GSP.

The existing groundwater monitoring network in Sierra Valley is anticipated to be expanded with additional monitoring wells reporting to CASGEM, as implemented in Category (d) Task 4.4(b). Candidate wells for inclusion in the monitoring network may need to be cleaned and video inspected to confirm depth, perforated intervals, casing condition, and suitability for use as a monitoring well. The number of wells to be inspected is not known and will depend on completion of data gaps analysis by other (Larry Walker Associates). The conditions of the wells under consideration for addition to the monitoring network will also dictate the level effort required to inspect the wells. The number of potential wells to be inspected for purposes of budget set-aside is not expected to exceed wells (2) wells.

2. Amend Budget (Exhibit B), Task 6.3 budget description with the following:  
6.3 Flow Meter Replacement Project and Groundwater Well Network Expansion (Optional Well Inspections, Cleaning, Video)
3. Amend Schedule (Exhibit C), Task 6.3 item description with the following:  
6.3 Flow Meter Replacement Project and Groundwater Well Network Expansion (OPTIONAL TASK)

In all other respects, the terms of the Agreement are affirmed.

IN WITNESS WHEREOF, the parties hereto have executed this Amendment as of October 18, 2021.

**DISTRICT:**

By: \_\_\_\_\_

Einen Grandi  
Board of Directors Chair

Date: \_\_\_\_\_

**CONTRACTOR:**

By:  \_\_\_\_\_

Joseph McGinley  
President

Date: 10/13/2021

Approved as to form:

By:  \_\_\_\_\_

David Prentice  
District Counsel