

Sierra Valley GSP: “Look Ahead” Schedule - Proposed

Italics = anticipated dates **Bold = confirmed dates**

| Ch. | Chapter Name | Introduction at TAC meeting | Additional content as needed | Suggestion for Proposed Approach | Finalize Draft GSP Text w/ TAC | Board Updates |
|--|---|---|------------------------------|--|--|--|
| 1 | Introduction <ul style="list-style-type: none"> background and administrative requirements | | | | | |
| 2 | Plan Area and Basin Setting <ul style="list-style-type: none"> Description of groundwater basin setting, beneficial uses & water budgets Water Budget Data portal (https://sierra-valley.gladata.com) | <ul style="list-style-type: none"> April 2021 June 2021 <i>July 2021</i> Jan. 2021 | | Check with Gus on basin setting (jurisdictions, uses, etc.). Tracey will contribute to this. Release at June TAC meeting? Board wants to preview – no surprises. (Factor into release dates for text.) | | Historical conditions, Section 2 text to share with TAC |
| 3 | Sustainable Management Criteria – local sustainability (includes discussion of Monitoring Networks) <ul style="list-style-type: none"> Groundwater Quality Subsidence Groundwater Dependent Ecosystems (GDEs) Groundwater Levels Interconnected Surface Water Groundwater Storage | <ul style="list-style-type: none"> Nov. 2020 Nov. 2020 Feb. 2021 March 2021 May 2021 May 2021 | | <ul style="list-style-type: none"> Feb. 2021 March 2021 <i>June 2021</i> May 2021 <i>June 2021</i> <i>July 2021</i> | <ul style="list-style-type: none"> April 2021 April 2021 <i>July 2021</i> <i>July 2021</i> <i>July 2021</i> <i>July 2021</i> | <i>Ongoing monthly updates to GSAs at SVGMD Board meetings</i> |
| 1st Public Workshop for 2021 – May 8 and 10 | | | | | | |
| 4 | Projects and Management Action <ul style="list-style-type: none"> Groundwater Quality Subsidence Groundwater-Surface Water Interactions Groundwater Levels Groundwater Storage | <i>July – August 2021</i> | | <i>August 2021</i> | <i>September 2021 (by 1st week of Oct)</i> | <i>Ongoing monthly updates to GSAs at SVGMD Board meetings</i> |
| Public Workshop proposed for early September (explain development of GSP, opportunities for comment & review) | | | | | | |
| 5 | Plan Implementation (working the plan) | <ul style="list-style-type: none"> <i>October 2021</i> | | n/a | | |

NOTE: Deadlines for submittal of comments will be established with at least a two-week notice of comment cutoff.